
2007-2010 STIP AMENDMENT REPORT - SA #03

Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

ALBANY
     13632C  

NH 112 INSTALL RWIS IN DISTRICT 3.080 STP ATT

.0802008C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

ALBANY
     13632C  

NH 112 INSTALL RWIS IN DISTRICT 3.080 STP ATT

.0802007C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

ALTON
     13802  

NH 28 REPLACE BRIDGE & APPROACH 
WORK OVER MERRYMEETING 
RIVER - 186/155

1.584 BRIDGE ATT

1.9882007C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

ALTON
     13802  

NH 28 REPLACE BRIDGE & APPROACH WORK 
OVER MERRYMEETING RIVER - 186/155

1.550 BRIDGE ATT

1.1702007C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

ALTON
     14121A  

NH 11 / NH 28 INTERSECTION RECONSTRUCTION  
(ALTON TRAFFIC CIRCLE) DEMO ID 
NH056  [Sister DEMO ID NH040 and 
DEMO ID NH069]

2.471 HP

.2042007P This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.0502008 This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.0252009 This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.0502007R This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.2382008 This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.0252009 This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

1.7502009C This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

ALTON
     14121B  

NH 11 / NH 28 INTERSECTION RECONSTRUCTION 
(ALTON TRAFFIC CIRCLE] PE ONLY, 
DEMO ID NH040  [Sister DEMO ID NH056 
and DEMO ID NH069]

.279 HP

.0642007P This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.1402007 This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.0502008 This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.0252009 This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

ANDOVER
     14169  

NH 11 & 4A BRIDGE REMOVAL NH 11 OVER US 4 & 
ABANDONED RR - RECONFIGURATION 
TO AT-GRADE INTERSECTION

2.333 BRIDGE ATT

.1002007P This project/phase was delayed/partially delayed because 
anticipated funding was not available or not needed.
Project Scope more defined to Remove the Bridge.

.1002008 This project/phase was delayed/partially delayed because 
anticipated funding was not available or not needed.

ANDOVER
     14169  

NH 11 & 4A BRIDGE OVER US 4 & NHRR (ABD) - 
058/103, REHABILITATION OR REMOVAL

2.333 BRIDGE ATT

.2002007P This project/phase was delayed/partially delayed because 
anticipated funding was not available or not needed.

BELMONT
     12792  

NH 140 UPGRADE FROM NORTHFIELD T/L 
THROUGH TO NH 106

9.288 STP ATT

-.0502007R These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

.0502008 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

BELMONT
     14829  

PHASE 2, LAKE WINNISQUAM SCENIC 
TRAIL:  CONSTRUCT HARD PACK 
GRAVEL SURFACE, 8' WIDE FROM US 3 
IN BELMONT TO JEFFERSON ROAD IN 
BELMONT (TE Program) [06-06TE]

.437 STP-TE E-45

.0502008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

BELMONT
     14829  

PHASE 2, LAKE WINNISQUAM SCENIC 
TRAIL:  CONSTRUCT HARD PACK 
GRAVEL SURFACE, 8' WIDE FROM US 3 
IN BELMONT TO JEFFERSON ROAD IN 
BELMONT [06-06TE]

.437 STP-TE ATT

.0502007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

BETHLEHEM
     13087  

US 302 CORRECTION OF TRAFFIC & 
PEDESTRIAN SAFETY DEFICIENCIES; 
INCLUDING SIDEWALKS, CURBING, 
CROSSWALKS, SIGNING, & LIGHTING 
IN THE CENTER OF TOWN (TE 
Program) [98-77TE]

.045 STP-TE ATT

-.0042007P These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

.0042008 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

-.0052007R These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

.0052008 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
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 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

BOSCAWEN
     13957  

US 4 RECONSTRUCT INTERSECTION @ 
GOODHUE ROAD AND RAYMOND 
ROAD

.700 STP ATT

.0652008R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

BOSCAWEN
     13957  

US 4 RECONSTRUCT INTERSECTION @ 
GOODHUE ROAD AND RAYMOND ROAD

.700 STP ATT

.0652007R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

BOW - CONCORD
     13742  

I-93 WIDEN FROM I-89 TO BETWEEN EXITS 
15 AND 16 TO MATCH INTO EXISTING 
CONCORD PROJECT 11449 @ EXIT 16; 
163/106, 136/160, 135/160, 203/087, 142/116

142.047 NHS ATT

.9002008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

BOW - CONCORD
     13742  

I-93 WIDEN FROM I-89 TO BETWEEN EXITS 15 
AND 16 TO MATCH INTO EXISTING 
CONCORD PROJECT 11449 @ EXIT 16; 
163/106, 136/160, 135/160, 203/087, 142/116

142.047 NHS ATT

.9002007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

CHESTERFIELD
     13597  

NH 63 RECONSTRUCTION ON NEW 
LOCATION IN AREA OF SPOFFORD 
LAKE

2.555 STP ATT

.0752008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0502008R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CHESTERFIELD
     13597  

NH 63 RECONSTRUCTION ON NEW LOCATION 
IN AREA OF SPOFFORD LAKE

2.555 STP ATT

.0752007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0502007R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

CLAREMONT
     13248  

NH 12 NORTH STREET INTERSECTION 
RELOCATION [Section 1702 - Designated 
Project; Demo Id NH039] [Sister Demo Id 
NH059]

4.810 HP ATT

.0882008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.1002008R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.2002010 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CLAREMONT
     13248  

NH 12 NORTH STREET INTERSECTION 
RELOCATION [Section 1702 - Designated 
Project; Demo Id NH039] [Sister Demo Id 
NH059]

4.810 HP ATT

.1252007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.1002007R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.2002008 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONCORD
       

I-393 FEASIBILITY STUDY OF 
INTERCHANGE (EXIT 2 1/2) TO 
CONNECT I-393 TO STEEPLEGATE 
MALL

.400 IM ATT

.1002008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONCORD
       

I-393 FEASIBILITY STUDY OF INTERCHANGE 
(EXIT 2 1/2) TO CONNECT I-393 TO 
STEEPLEGATE MALL

.400 IM ATT

.1002007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

CONCORD
     12004  

SEWALLS FALLS ROAD REPLACE BRIDGE OVER MERRIMACK 
RIVER - 070/117 [Section 1702 - Designated 
Project; Demo Id NH045]

8.487 BRIDGE ATT

.3132008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONCORD
     12004  

SEWALLS FALLS ROAD REPLACE BRIDGE OVER MERRIMACK 
RIVER - 070/117 [Section 1702 - Designated 
Project; Demo Id NH045]

8.487 BRIDGE ATT

.3132007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONCORD
     13184C  

I-393 CONSTRUCT DRAINAGE AND 
OVERLAY PAVEMENT FROM NORTH 
MAIN STREET EAST TO HORSE SHOE 
POND INTERSECTION

.335 IM N/E

.0352008R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONCORD
     13184C  

I-393 CONSTRUCT DRAINAGE AND OVERLAY 
PAVEMENT FROM NORTH MAIN STREET 
EAST TO HORSE SHOE POND 
INTERSECTION

.335 IM ATT

.0352007R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

CONCORD - 
LACONIA
     10672  

NH 106 ROADWAY RECONSTRUCTION & 
IMPROVEMENTS FROM I-393 
INTERCHANGE TO THE LACONIA 
BYPASS (Pe & Row)

11.077 NHS ATT

.1252008R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONCORD - LACONIA
     10672  

NH 106 ROADWAY RECONSTRUCTION & 
IMPROVEMENTS FROM I-393 
INTERCHANGE TO THE LACONIA 
BYPASS (Pe & Row)

11.077 NHS ATT

.1252007R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONWAY
     14958  

NH 16 BRIDGE REHABILITATION OVER 
SACO RIVER - 170/071

3.570 NHS ATT

.0602008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

CONWAY
       

NH 16 BRIDGE REHABILITATION OVER SACO 
RIVER - 170/071

3.570 NHS ATT

.0602007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

DUNBARTON
     14403  

NH 13 / SCHOOL ST / 
ROGERS RD

TOWN GREEN SAFETY IMPROVEMENT 
PLAN - REALIGN & CONSTRUCT 
SIDEWALKS ON ROBERTS ROGERS 
ROAD TO A "T" INTERSECTION WITH NH 
13.  CONSTRUCT SIDEWALKS  ON 
ROGERS ROAD FROM  ELEMENTARY 
SCHOOL TO TOWN HALL, COMMON AND 
LIBRARY AREAS. AND ON NH 13 & 
SCHOOL ST IN TOWN COMMON AREA.  
INSTALL ANTIQUE REPLICATION LIGHT 
POLES - Town Green Safety Improvement 
Plan [04-12TE]

.339 STP-TE ATT

.0502008P This project was dropped at applicants request.

.2892009C This project was dropped at applicants request.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

DURHAM - 
NEWMARKET
     13080  

NH 108 CONSTRUCT 4' BIKE SHOULDERS 
FROM OYSTER RIVER BRIDGE TO 
DAME ROAD AND SANBORN AVE IN 
NEWMARKET (3.4MI) STP & [98-17TE] 
(TE Program)

4.736 STP-TE E-33

.1002008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.
Project is scheduled to advertise in October 2010.  Programmed 
PE is moved to cover design related costs leading up to 
advertisement.

DURHAM - 
NEWMARKET
     13080  

NH 108 CONSTRUCT 4' BIKE SHOULDERS FROM 
OYSTER RIVER BRIDGE TO DAME ROAD 
AND SANBORN AVE IN NEWMARKET 
(3.4MI) [98-17TE]

4.086 STP-TE E-33

.2002007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

ENFIELD
     12967  

MAIN STREET & NH 4A BRIDGE REPLACEMENT ON MAIN 
STREET OVER MASCOMA LAKE - 
077/139;  NH 4A, REHAB. PAVEMENT, 
ADD SHOULDERS, IMPROVE 
DRAINAGE

11.449 BRIDGE ATT

.3902010P This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.1002010R This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

ENFIELD
     12967  

MAIN STREET & NH 4A BRIDGE REPLACEMENT ON MAIN 
STREET OVER MASCOMA LAKE - 
077/139;  NH 4A, REHAB. PAVEMENT, 
ADD SHOULDERS, IMPROVE DRAINAGE

9.209 BRIDGE ATT

.1002007P Anticipated funds were not needed.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

FRANKLIN - 
NORTHFIELD - 
TILTON
     13890  

WINNIPESAUKEE RIVER TRAIL PHASE 
2:  CONSTRUCT TRAIL FROM PARK 
STREET IN NORTHFIELD THROUGH 
TILTON AND CROSS OVER OF NH 140 
IN TILTON AND THROUGH THE 
CORRIDOR TO THE BELMONT T/L (TE 
Program) [02-22TE]

.353 STP-TE ATT

.2732008C Delay due to City/Town/Applicant's request.

FRANKLIN - 
NORTHFIELD - 
TILTON
     13890  

WINNIPESAUKEE RIVER TRAIL PHASE 2:  
CONSTRUCT TRAIL FROM PARK STREET 
IN NORTHFIELD THROUGH TILTON AND 
CROSS OVER OF NH 140 IN TILTON AND 
THROUGH THE CORRIDOR TO THE 
BELMONT T/L [02-22TE]

.329 STP-TE ATT

.2742007C Delay due to City/Town/Applicant's request.

FRANKLIN TO 
NORTHFIELD
       

NEW CONNECTOR ROAD FROM NH 3A 
IN FRANKLIN TO EXIT 19 IN 
NORTHFIELD (Feasibility Study)

1.000 STP ATT

.1252008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

FRANKLIN TO 
NORTHFIELD
       

NEW CONNECTOR ROAD FROM NH 3A IN 
FRANKLIN TO EXIT 19 IN NORTHFIELD 
(Feasibility Study)

1.000 STP ATT

.1252007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

GORHAM
     14204A  

US 2 INSTALL RWIS AT PATROL SHED IN 
DISTRICT 1 (JEFFERSON)

.080 STP ATT

.0802008C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

GORHAM
     14204A  

US 2 INSTALL RWIS AT PATROL SHED IN 
DISTRICT 1 (JEFFERSON)

.080 STP ATT

.0802007C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

HAVERHILL - BATH
     10436  

US 302 RECONSTRUCTION FROM JUNCTION 
@ NH 10 NORTHERLY 
APPROXIMATELY 1.8 MILES

4.810 STP ATT

.0202008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.1412009 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0202010 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0202009R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0502010 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

HAVERHILL - BATH
     10436  

US 302 RECONSTRUCTION FROM JUNCTION @ 
NH 10 NORTHERLY APPROXIMATELY 1.8 
MILES

4.235 STP ATT

.0862007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0102008 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0102009 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0202007R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0502008 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

HOPKINTON
     13483A  

NH 103 & NH 127 RESTORE COVERED RR BRIDGE NEAR 
THE INTERSECTION FOR WALK 
THROUGH MUSEUM IN THE VILLAGE 
OF CONTOOCOOK (TE Program)  [Part 
of 00-17TE]

.149 STP-TE ATT

.1402008C Delay due to City/Town/Applicant's request.

HOPKINTON
     13483A  

NH 103 & NH 127 RESTORE COVERED RR BRIDGE NEAR 
THE INTERSECTION FOR WALK 
THROUGH MUSEUM IN THE VILLAGE OF 
CONTOOCOOK  [Part of 00-17TE]

.149 STP-TE ATT

.1402007C Delay due to City/Town/Applicant's request.

KEENE - MILFORD
     13856A  

NH 101 RWIS INSTALL; TEMPLE MOUNTAIN, 
DISTRICT 4 PATROL SHED

.080 NHS N/E

.0802008C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

KEENE - MILFORD
     13856A  

NH 101 RWIS INSTALL; TEMPLE MOUNTAIN, 
DISTRICT 4 PATROL SHED

.080 NHS DNA

.0802007C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

KEENE - SWANZEY
     10309  

NH 101 UPGRADE OF NH 9/10/12 & 101 
[PE&ROW] [Section 1602 - Designated 
Project; Demo Id NH017]

18.256 NHS ATT

.1462008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

KEENE - SWANZEY
     10309  

NH 101 UPGRADE OF NH 9/10/12 & 101 
[PE&ROW] [Section 1602 - Designated 
Project; Demo Id NH017]

18.256 NHS ATT

.1482007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
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Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA03-3 - Full Amendment

KEENE - SWANZEY
     10309J  

NH 9 / NH 10 / NH 12 / NH 
101

INTERIM INTERSECTION 
IMPROVEMENTS AT 'T' 
INTERSECTION AND CONSTRUCTION 
OF FLOODPLAIN & WETLAND 
MITIGATION (Parent = Keene-Swanzey 
10309)

3.000 NHS ATT

3.0002009C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

KEENE - SWANZEY
     10309J  

NH 9 / NH 10 / NH 12 / NH 
101

INTERIM INTERSECTION 
IMPROVEMENTS AT 'T' INTERSECTION 
AND CONSTRUCTION OF FLOODPLAIN & 
WETLAND MITIGATION [Section 1702 - 
Designated Project; Demo Id NH049]

2.500 HP, NHS ATT

.1582009C These project funds were transferred to another project.

.4822009 These project funds were transferred to another project.

.1602009 These project funds were transferred to another project.

1.7002009 Estimate or FY funding increased.  Requires expedited 
amendment procedures.

KEENE - SWANZEY
     10309K  

NH 12/101 INTERIM INTERSECTION 
IMPROVEMENTS @ MAIN STREET 
(Parent = Keene-Swanzey 10309)

2.025 NHS ATT

2.0252010C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

KEENE - SWANZEY
     10309K  

NH 12/101 INTERIM INTERSECTION 
IMPROVEMENTS @ MAIN STREET

1.650 NHS ATT

1.6502010C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

KEENE - SWANZEY
     10309P  

NH 9/10/12/101 CONSTRUCTION OF MULTI-USE TRAIL 
BRIDGE OVER NH 12/101 (Parent = 
Keene-Swanzey 10309)

1.750 NHS ATT

1.7502009C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

KEENE - SWANZEY
     10309P  

NH 9/10/12/101 CONSTRUCTION OF MULTI-USE TRAIL 
BRIDGE OVER NH 12/101

1.200 NHS ATT

1.2002009C Estimate or FY funding increased.  Requires expedited 
amendment procedures.
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SA03-3 - Full Amendment

LEBANON
     11700  

I-89 RECONSTRUCTION OF THE 
INTERCHANGE & BRIDGES @ EXIT 20, 
INCLUDING APPROACHES ON NH 12A

22.267 IM ATT

.0252009P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.1002008R This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

16.5002009C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

LEBANON
     11700  

I-89 RECONSTRUCTION OF THE 
INTERCHANGE & BRIDGES @ EXIT 20, 
INCLUDING APPROACHES ON NH 12A

17.517 IM ATT

.0252007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

12.0152009C Estimate or FY funding increased.  Requires expedited 
amendment procedures.

LEBANON
     13558A  

NH 12A BRIDGE REPLACEMENT OVER B&M 
RAILROAD - 062/117

3.900 BRIDGE ATT

.1002008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.3002008R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

LEBANON
     13558A  

NH 12A BRIDGE REPLACEMENT OVER B&M 
RAILROAD - 062/117

3.900 BRIDGE ATT

.1002007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.3002007R This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.
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SA03-3 - Full Amendment

LEBANON
     13951  

US 4 BRIDGE REPLACEMENT OVER 
MASCOMA RIVER - 188/126 NEAR 
INTERSECTION OF US 4 AND NH 4A

8.800 BRIDGE ATT

.0502010P This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.0502009R This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

LISBON
     14464  

US 302 BRIDGE REHABILITATION OVER 
AMMONOOSUC RIVER - 094/114

1.670 STP ATT

.0602008P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

LISBON
     14464  

US 302 BRIDGE REHABILITATION OVER 
AMMONOOSUC RIVER - 094/114

1.670 STP ATT

.0602007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

MADISON - CONWAY
     11339J  

NH 16 CONWAY BYPASS SOUTHERN 
SEGMENT, EARTHWORK PROJECT 
(Parent = Conway 11339B)

18.753 NHS ATT

8.7532009C This project/phase was advanced because sufficient progress 
has been made to warrant spending the funds sooner than 
originally planned.

MADISON - CONWAY
     11339J  

NH 16 CONWAY BYPASS SOUTHERN SEGMENT, 
EARTHWORK PROJECT

17.227 NHS ATT

7.2272010C This project/phase was advanced because sufficient progress 
has been made to warrant spending the funds sooner than 
originally planned.
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SA03-3 - Full Amendment

MADISON - CONWAY
     11339T  

CONWAY BYPASS CONSTRUCT BRIDGES OVER 
PEQUAWKET BROOK, NH 113, 
PUDDING POND & WOODLAND ROAD 
(Parent = Conway 11339B)

21.431 NHS ATT

21.4312010C This project/phase was advanced because sufficient progress 
has been made to warrant spending the funds sooner than 
originally planned.

MADISON - CONWAY
     11339T  

CONWAY BYPASS CONSTRUCT BRIDGES OVER 
PEQUAWKET BROOK, NH 113, PUDDING 
POND & WOODLAND ROAD

13.100 NHS ATT

13.1002011C This project/phase was advanced because sufficient progress 
has been made to warrant spending the funds sooner than 
originally planned.

NEWPORT
     13500  

REHABILITATE RR BRIDGE (TE 
Program) [00-76TE]

.500 STP-TE ATT

.0302007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.0402008 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

NEWPORT
     13500  

REHABILITATE RR BRIDGE [00-76TE].500 STP-TE ATT

.0702007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

PETERBOROUGH
     14772A  

US 202 RECONSTRUCT 1000' AT MAIN STREET 
INTERSECTION. ALSO RECONSTRUCT 
GRANITE BLOCK WALL ALONG US 202 
THAT CONNECTS TO MAIN STREET 
BRIDGE ABUTMENT (Town-Owned)

1.200 STP

.1002008P This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

.1002008R This activity, either PE, ROW or Construction, was either not 
anticipated in the respective fiscal year or was simply 
overlooked during the STIP/10YR  preparation.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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SA03-3 - Full Amendment

SUTTON
     14328B  

I-89 INSTALLATION OF RWIS STATION AT 
THE SUTTON WELCOME CENTER

.080 IM ATT

.0802008C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

SUTTON
     14328B  

I-89 INSTALLATION OF RWIS STATION AT 
THE SUTTON WELCOME CENTER

.080 IM ATT

.0802007C This project/phase was delayed/partially delayed because it 
was not anticipated that construction could be advertised as 
planned.

TROY
     10434  

NH 12 BYPASS OF TROY VILLAGE 6.0 Km (Pe 
& Row)

5.881 MG ATT

-.3642007P These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

-.1282007 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

-1.4192007 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

.7102009 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

.8002010 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

-.1502007R These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.

.0302010 These dollars, after covering  expenditures, were deobligated & 
reprogrammed to free up Obligation Authority to use dollars 
on other projects.
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WINCHESTER
     12906  

NH 10 BRIDGE REPLACEMENT OVER 
ASHUELOT RIVER - 152/181

4.160 DEMO ATT

.1002007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

.1752008 This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.

WINCHESTER
     12906  

NH 10 BRIDGE REPLACEMENT OVER 
ASHUELOT RIVER - 152/181

4.160 DEMO ATT

.2752007P This project/phase was delayed/partially delayed because 
sufficient progress had not been made to warrant spending the 
funds when originally planned.
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